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MODIS L1 Integration:  Summary Status
12 August  19 August 1999

• L1B (PGE2)
– Version 2.1.6 in DAAC

– Launch version is 2.2.1 2.2.0 (deliver to DAAC on 16 Aug, promote to 5A ops by 20 27Aug)

• L1A and Geolocation (PGE1)
– Promoted to DAAC ops (drop 4PY).  Expect promotion promoted to 5A by 18 Aug

• Cloud Mask (PGE3)
– Launch version in DAAC, promoting to 5A ops (expect 15 Sep: needs ECS 5A.01)

• L1A Subsetter (PGE71)
– Completed, delivered to DAAC, ECS delivered ESDT in 4PY.11.  Promote to 5A ops by mid Sep

• L1B Subsetter (PGE 2A)
– Launch version in DAAC,  promoted to 4PY ops on 23 Jul.  Expect promotion to 5A ops by 23 Aug

• Testing
– Used L1B version 2.1.6 for MOSS 2
– MOSS 2  completed

– MOSS 3 planned for 28-30 Sep



MODIS Ll tntegration
MASTER SCHEDULE

19 August 1999

August 1 September 1 October I
ID Task Name 26 1 29 1 1 4 1 7 1 10 1 13 1 16 1 19 1 22 1 25 1 28 1 31 1 3 1 6 1 9 1 12 1 15 1 18 1 21 1 24 1 27 1 39 31 1 6 1 9 1 12 1 15 1 18 1 21 I 24 1 27 1 3O
1 Terra Launch

w

2 Terra launches from VAFB

I
3 ECS Development

4 Release 5A into OPS

5 Release 5A.01  patch v 0128

6 MOSS 2

7 MOSS 2 Dry Run (EDOS-DAAC test)
I

8 MOSS 2 takes place - I
9 MODIS  Level 16 (PGE 2) r-

10 SDST development completed

11 Deliver from SDST to DAAC

12 Promote V2.1.6  to 4PY ops

13 Promote V2.2.1 to 5A ops

14 MCST develops LlB V2.2.2 (post-launch)

15 MCST delivers LlB V2.2.2 to SDST

16 MODIS Level IA and Geolocation  (PGE I)

17 LlA and Geo V2.1.1  dev’t complete

18 DAAC promote to 4PY ops

19 Test dataset  for LlA and Geo is ready

20 DAAC promote to Drop 5A ops

21 Cloud mask (PGE 3) I

22 SDST delivers V2.2 (a.k.a 2.4.1) to DAAC

23 ECS generates ESDT for PGE55

24 DAK promote to 4PY ops I

25 DAAC promote to 5A ops

26 Level 1A Subsetter (PGE 71) I
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MODIS Ll Integration
MASTER SCHEDULE

19 August 1999

August 1 September 1 October I
ID Task Name 26 1 29 1 1 4 1 7 1 10 1 13 1 16 1 19 22 1 25 1 28 1 31 1 3 1 6 1 9 12 1 15 1 18 1 21 1 24 1 27 1 30 1 3 1 6 1 9 1 12 1 15 1 18 1 21 1 24 1 27 1 30

27 Complete Version 1 .O

28 SDST delivers to DAAC

29 ECS generates ESDT for PGE71
I

30 DAAC promote to 5A ops
9116

31 Level 1B Subsetter (PGE 2A)

32 Version 1 .O complete i
f

33 Develop V2.0 I

34 Deliver V2.0  to DAAC (internally)

35 Promote V2.3 to ops

36 Promote V2.3 to 5A ops

37 DAAC  Testing

38 4-day test dataset  available r; 17126

39 a-day test dataset  available

40 12-day  test dataset  available I815

41 Begin Y-day test
i

!
42 Joint MODAPS/GDAAC  operational performanc

i a/17

43 EGS-10
1 v 8123

44 QA Data
1

45 QA Data processing 1

46 OA Data ingest into DAAC
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MODIS Level 1 Integration Issues
1912 August 1999

Item Responsible
Person

Due Date Comments

2.1. Find out what the schedule is for
resolution of the following ECS
problems at the GDAAC:
1. Production plan fails when

fractured data is received from
EDOS.

2. Subscription Delivery Notice:
User string not being filled in
impacts cal/val of sensor.

3. Unable to delete Data Processing
Requests (DPRs)

4. Autosys job boxes not
completing.

F Bordi 15 Jul 99 The schedule for resolution of the four items listed is as follows:

Item 2.1:  End of August – needs 5A.01 delivered 8/30

Item 2.2:   15 September – needs 5A.02 delivered 9/15

Item 2.3:  15 September

Item 2.4:  this problem is expected to be fixed by the 5A.01 patch due at the end
of August

STATUS:  OPEN

3.2. Decide which is the launch PGE:
L1B 2.1.6 or 2.2.0

RE Murphy 1 Jul 99 REM will write memorandum articulating the difference between 2.1.6 and 2.2.0
and recommending which one is the launch version
EM – SDST is comparing output products from L1B version 2.1.5 with L1B 2.2
output files.  Both versions were run using L1A product made with the most
current version of our synthetic data (Version 2.1.5).  If the new L1B (V2.2) does
not break the downstream processing (L2 and higher products) then we will want
to put it in as the at-launch version of this PGE.

REM decided that Launch PGE is 2.2.12.2.1 2.2.0

STATUS:  CLOSED
4.3. Level 1 product data volumes are

94GB above the 2/96 baseline.  The
volume increases are as follows:  8GB
in L1A, 1GB in geolocation fields and
85GB in L1B.  Are we in agreement

Ed Masuoka
and
Bob Murphy

EM sent e-mail to the discipline leads discussing the problem.

REM has convened a meeting of the discipline leads for Jul 29

Discipline leads met on 29 Jul.  REM to write report and recommendations
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that this will be handled by storing
L1B for less than 6 months  or is there
another approach we should be
pursuing?

EM to close out volumes and loads by end of August (maybe sooner)

5.4. External data (GDAS) (MM) ESDIS has approved a CCR to support re-implementation of the ECS
GDAS interface (NOAA changed the GRIB format without informing ESDIS of
the change).  ECS is in the process of re-implementing the interface, but the
current development schedule does not have the changes completing until mid-
July.  We are looking for other resources to bring this date in but haven't found
them yet.

(MM) The fix for the GDAS format change has been integrated into the 4PY and
5A baselines and is being tested.  It will be released as a patch by 7/30

 Delivery date to DAAC is 21 Aug 99  30 Aug 99 as part of patch 5A.01

STATUS:  CLOSED OPEN

6.5. DAAC support for PGE55 (MM) We may need to update the DAAC processing requirements to support
PGE55, since it is my understanding that this PGE will be executed in the DAAC
to provide input to PGE03 sometime in the near post-launch timeframe.  Although
it is my understanding that the PGE does not have significant processing
requirements, adding the requirements may help mitigate the risk identified under
Item 7.

(MM) We are adding support for PGE 55.  We (ESDIS and ECS Science Office)
need to work with the DAAC and MODIS to ensure that existing production rules
are adequate.  These changes should be reflected in an update to the MODIS
Science Data Processing Software System Description and in the MODAPS SIPS
ICD.

MM will prepare written response by 20 Aug to close out this item

7.6. Establish policy and process to
release L1 software to the public.

RE Murphy STATUS:  OPEN

8.7. MCST is requesting ECS generate a B Berriman This new ESDT is a copy of the ECS core metadata into an ASCII file to support



3

new ESDT for level 1B MCST daily QA activities. The method replicates QA activities already
implemented at ECS by LDOPE

(BG)  Mike Linda is developing the L1B ESDT for QA.  Expect submittal by 4
Aug

The ESDT may already have been delivered.  BGuenther and BVollmer to check
by next meeting

EM will hold CCB meeting

STATUS:  OPEN

11.8. From ETE-4, MCST received no
Quick-look (EDS) data.

STATUS:  CLOSED:  expedited dataset was received in MOSS 2 0n 8/18

11.9. Need to develop a versioning
approach for the L1B product

B Guenther


